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I. INTRODUCTION AND JURISDICTION
1. This Order directs Respondents to perform a remedial design
for the remedy described in the Record of Decision for the Soil
and Subsurface Gas Operable Unit for the Waste Disposal, Inc.
Site ("Site"), dated December 27, 1993. This Order is issued to
Respondents by the United States Environmental Protection Agency
("EPA") under the authority vested in the President of the United
States by section 106 (a) of the Comprehensive Environmental
Response, Compensation, and Liability Act of 1980, as amended
("CERCLA"), 42 U.S.C. § 9606(a). This authority was delegated to
the Administrator of EPA on January 23, 1987, by Executive Order
12580 (52 Fed. Reg. 2926, January 29, 1987), and was further
delegated to EPA Regional Administrators on September 13, 1987 by
EPA Delegation No. 14-14-B. This authority was.further delegated
to the Director, Hazardous Waste Management Division, EPA Region
9 by Order R1290.43, dated October 26, 1988.

II. FINDINGS OF FACT
2. The Waste Disposal, Inc. (WDI) Site ("the Site" or "the WDI
Site”) is located in the city of Santa Fe Springs, Los Angeles
County, California, on a 43-acre parcel of land. The facility is
bordered on the northwest by Santa Fe Springs Road, on the
northeast by Fedco Food Distribution Center and St. Paul High
School, on the southwest by Los Nietos Road, and on the southeast
by Greenleaf Avenue. The WDI Site contains a 42 million gallon
capacity concrete reservoir originally constructed for crude
petroleum storage, and subsequently used for disposing of a
variety of industrial wastes. The Site was used as a disposal ,
facility from approximately the late 1%920's until 1964, when the'
Site was closed and clean fill was brought in for grading the
Site. Various business have developed on the perimeter ef the
Site along the roadways and are included within the Site, but the
reservoir area is undeveloped except for one small portion
covered with an asphalt parking lot used for recreational vehicle
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storage. A map of the Site can be found in Attachment 1, Record
of Decision, Soil and Subsurface Gas Operable Unit, page 2-2.

3. (A) Respondent Santa Fe Energy Resources, Inc., is a
successor-in-interest to Chanslor-Canfield Midway 0il Company,
which from approximately November 1,.1921, until approximately
January 6, 1932, held title to the Site. During that time
hazardous substances, including some or all of those described in
this section, were disposed of at the Site.

(B) Respondent Mobil 0Oil Corporation is a successor-in-
interest to General Petroleum Corporation of California, which
from approximately January 6, 1932, until approximately January
22, 1942, held title to the Site. During that time hazardous
substances, including some or all of those dggcribed in this
section, were disposed of at the Site.

(C) Respondent Dia-Log Company is a successor-in-interest
to the Ford Alexander Corporation, which from approximately
January 22, 1942, until approximately September 23, 1947, held
title to the Site. During that time hazardous substances,
including some or all of those described in this section, were
disposed of at the Site. Respondent Dia-Log Company also
currently holds title to one portion of the Site.

(D) Respondent Chevron U.S.A. Inc., is a successor-in-
interest to Standard 0il Company of California. Respondent
Dresser Industries, Inc., is a successor-in-interest to Security
Engineering Co., Inc. FMC Corporation is a successor-in-interest
to the Chiksan Tool Co. Respondent Texaco Inc., is a successor-
in-interest to the Texas Coméany.

(E) Respondents Mobil 0il Corporation (through its
predecessor-in-interest General Petroleum Corporation of
California), Chevron U.S.A. Inc. (through its predecessox-in-
interest Standard 0il Company of California), Texaco Inc.
(through its predecessor-in-interest the Texas Company), Santa Fe
Energy Resources, Inc. (thfough its predecessor-in-interest

Chanslor-Canfield MidWay 0il Company), Dresser Industries, Inc.
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(through its predecessor-in-interest Security Engineering Co.,
Inc.), and FMC Corporation (through its predecessor-in-interest
the Chiksan Tool Co.), and Union 0il Company of California
arranged, by contract or agreement or otherwise, for the disposal
or treatment at the Site of hazardous substances owned or
possessed by Respondents. Hazardous substances of the same kind
as those owned or possessed by Respondents are present at the
Site. |

4. The respondents identified in paragraph 3 are collectively

referred to as "Respondents.*

5. On July 22, 1987, (52 Fed. Reg. 27620-23), pursuant to
section 105 of CERCLA, 42 U.S.C. § 9605, EPA'blaced the WDI Site
on the National Priorities List, éet forth in 40 C.F.R. Part 300,
Appendix B.

6. To study and undertake response activities in phases, EPA
divided the Site into operable units. The operable units for the
Site are (1} Soil and Subsurface Gas, and (2) Groundwater. This
Order addresses the remedial design for the Soil and Subsurface
Gas operable unit.

7. From approximately September 1987 to July 1993, EPA
undertook a Remedial Investigation and Feasibility Study
("RI/FS") for the Site pursuant to CERCLA and the National
Contingency Plan, 40 C.F.R. Part 300. The media characterization
reports for the Site were completed in May of 1989, with the
final RI report completed in November 1989. The FS for the Soils
and Subsurface Gas operable unit was completed August 2, 1993.

8. Pursuant to section 117 df CERCLA, 42 U.S.C. § 9617, EPA
published notice of the completion of the FS for Soils and
Subsurface Gas and of the proposed plan for remedial action on
August 12, 1993, and provided an opportunity for public comment

3
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on the proposed remedial action. A public meeting was held on
September 1, 1993 to present the options evaluated in the
Feasibility Study and EPA's preferred alternative. EPA also
presented its proposed plan and preferred alternative to the
Santa Fe Springs City Council on August 26, 1993, and conducted
an informational meeting for the parents of St. Paul High School
students on September 9, 1993.

9. The decision by EPA on the remedial action‘to be implemented
for the WDI Site Soil and Subsurface Gas operable unit is
embodied in a final Record of Decision ("ROD"), executed on
December 27, 1993, on which the State of California had a
reasonable opportunity to review and comment. The ROD is
attached to this Order as Attachment 1 and i§ incorporated by
reference. The ROD is supported by an administrative record that
contains the documents and information upon which EPA based the

selection of the response action.

10. Substances found in the surface and subsurface soil at the
Site include, but are not limited to, arsenic, lead, thallium,
beryllium, chromium, chromium, benzo(a)pyrene, benzene, DDT,
polycyclic aromatic hydrocarbons (PAHs), vinyl chloride, and
polychlorinated biphenyls (PCBs). Arsenic and vinyl chloride are
known human carcinogens, and chromium and several of the detected
PAHs are probable human carcinogens. These substances are
co-mingled at the Site in disposal sumps, the concrete reservoir,
and in the soils throughout the Site. Most of the contaminated
soil lies below ground surface, but some sgsurface soil
contamination has been identified. Vinyl chloride, as well as
methane and other volatiles, have been identified in the

subsurface gas.

11. Based on the Remedial Investigation, hazardous substances
have been identified at the Site that may pose a threat to human

health if not addressed by implementing the response action in

4
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the ROD. Data from soil, groundwater, and soil gas sampling were
incorporated into the various media characterization reports and

are included in the ROD and the Administrative Record.

12. In March 1988, EPA undertook a removal action, erecting a
fence around the southern corner of the Site (at Los Nietos Road
and Greenleaf Avenue) to increase Site security and prevent
accidental exposure to surface contamination. o

13. (A) The contamination present on-site at the WDI Site
exists in the soil and groundwater matrices, and in the form of
subsurface gases. A large portion of the Site currently has a
layer of £ill covering the contaminated material, with vegetation
growing on the cover. The remaining parcelst contain operating
businesses, most with paved facilities.

(B) The Final Endangerment Assessment of November 1989
identified the present and future pathways and possible or known
routes of exposure of contamination to humans. Under current
Site conditions, possible exposure pathways consist of direct
contact with contaminated surface soils and inhalation of
airborne particulates and volatiles by students and nearby
residents. Under future use scenarios, the possibility of
construction and residential activity could expose contaminated
subsurface material to the surface, where direct contact and
inhalation of hazardous substances would then be possible.

(C) There is also potential for rainwater to flush
contaminants from the soil into the groundwater beneath the Site.
The contaminants could then migrate through the aquifers and into
the drinking water supply. | N

14. The Site is located next to St. Paul High School, and is
surrounded by light industrial facilities. Residences are
located approximately 50 yards from the Site, across Greenleaf
Avenue. The portion of the Site where the reservoir is located

is vacant, except for a small corner of a parking lot used for
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recreational vehicle storage. The remainder of the reservoir-
containing parcel is covered with vegetation. Future development
of the Site should be limited due to the underlying soil
contamination. Subsurface gases generated by the decomposition
of products in the soil may rise to the surface, and could enter
buildings through cracks in the foundations. Any development of
the parcels of the Site could lead to exposure of contaminated
soil due to the excavation required for building foundations. If
no action is taken at the Site, contamination may also migrate

into the groundwater aquifer used for drinking water.

15. The December 27, 1993 ROD for the Soil and Subsurface Gas
operable unit requires that an impermeable multi-layered cap be
constructed over the reservoir area of the Site. It is
anticipated that the final configuration of éhe cap will include
a recreational-use area. The ROD also requires that a gas
venting system be included in the cap design, and that a flaring
treatment system be constructed, if determined during the
remedial design to be necessary. In addition, limited excavation
of the remaining undeveloped parcels of the Site will be
performed, with the excavated soils to be consolidated under the
constructed cap. The excavated parcels might then be available
for development. The remaining parcels where underlying
contaminated soils exist are required to have restrictions and
notices recorded in the appropriate land records office,
identifying the extent of contamination and the precautions that
must be taken should any construction be undertaken on the
parcels. Groundwater monitoring is required in order to
determine the effectiveness of the cap and ensure that the remedy
is protective of groundwater. For more detailed information
regarding the selected remedy, refer to Attachment 1 of this
Order.

16. The purpose of the impermeablé cap is to prevent direct

contact with the underlying contaminated soil, and prevent

6
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rainwater from permeating the contaminated soil and flushing
contaminants into the groundwater. The gas venting and treatment
system will remove decomposition gases from beneath the cap,
helping to maintain cap integrity by reducing pressure. It will
also treat hazardous substances in the subsurface soil gas, if
necessary, to reduce the potential risk to human health and the
impact to the environment. The deed restrictions will be placed
on properties where underlying contaminated soiis are not
excavated to provide information on the extent of contamination
and prevent accidental exposure to hazardous substances within

the soil during construction activities.

JII. CONCLUSIONS OF LAW AND DETERMINATIONS
17. The Waste Disposal, Inc. Site is a "facility" as defined in
section 101(9) of CERCLA, 42 U.S.C. § 9601(9).

18. Respondents are "persons" as defined in section 101(21) of
CERCLA, 42 U.S.C. § 9601(21).

19. Respondents are liable persons as defined in section 107 (a)
of CERCLA, 42 U.S.C. § 9607(a), and are subject to this Order
under section 106 (a) of CERCLA, 42 U.S.C. § 9606 (a).

20. The substances listed in paragraph 10 are found at the Site
and are "hazardous substances" as defined in section 101(14) of
CERCLA, 42 U.S.C. § 9601(14).

21. These hazardous substances have been disposed at the Site ,
and have migrated or threaten to migrate from the Site into the
soil, groundwater, and air.

22. The past disposal of hazardous substances at and migration
of hazardous substances from the Site are a "release" as defined
in section 101(22) of CERCLA, 42 U.S.C. § 9601(22).
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23. The potential for future migration of hazardous substances
from and within the Site poses a threat of a "release" as defined
in section 101(22) of CERCLA, 42 U.S.C. §9601(22).

24. The release or threat of release of one or more hazardous
substances from the facility may present an imminent and
substantial endangerment to the public health or welfare or the
environment.
25. The contamination and endangerment at this Site constitute
an indivisible injury. The actions required by this Order are
necessary to protect the public health, welfare, and the
environment.
b

IV. NOTICE TO THE STATE
26. On August 3, 1994, prior to issuing this Order, EPA notified
the State of California Department of Toxic Substances Control
that EPA would be issuing this Order.

V. ORDER
27. Based on the foregoing, Respondents are hereby ordered,
jointly and severally, to comply with the following provisions of
this Order, including but not limited to all attachments to this
Order, all documents incorporated by reference into this Order,

and all schedules and deadlines in this Order:

VI. DEFINITIONS
28. TUnless otherwise expresély provided herein, terms used in
this Order which are defined in CERCLA or in regulations
promulgated under CERCLA shall have the meaning assigned to them
in the statute or its implementing regulations. Whenevexr terms
listed below are used in this Order or in the documents attached
to this Order or incorporated by reference into this Order, the

following definitions shall apply:
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a. "CERCLA" shall mean the Comprehensive Environmental
Response, Compensation, and Liability Act of 1980, as amended, 42
U.S.C. 8§88 9601 et seq.

b. "DTSC" shall mean the California Department of Toxic
Substances Control.

c. '"Contractor" shall mean the individual, company, or
companies retained by or on behalf of Respondents, or by each
Respondent, to undertake and complete the Work.

d. '"Day" shall mean a calendar day unless expressly stated
to be a working day. "Working day" shall mean a day other than a
Saturday, Sunday, or Federal holiday. In colputing any period of
time under this Order, where the iast day would fall on a
Saturday, Sunday, or Federal holiday, the period shall run until
the end of the next working day.

e. "Deliverables" shall mean documents, letters, data,
plans, reports, and other items submitted to EPA and DTSC for
review, comment, or approval in accordance with this Order.
Deliverables will be identified in this Order, and in the
attached Scope of Work, as RD-x, where x is the number of the
deliverable identified in this Order. Deliverables should be

identified by number, as well as title, when submitted.

f. "EPA" shall mean the United States Environmental

Protection Agency.

g. "National Contingency Plan" or "NCP" shall mean the
National 0Oil and Hazardous Substances Pollution Contingemcy Plan
promulgated pursuant to Section 105 of CERCLA, 42 U.S.C. § 9605,
codified at 40 C.F.R. Part 300, including any amendments thereto.
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h. "Operation and Maintenance" or "O&M" shall mean all
activities required for long term operation, maintenance, and
monitoring activities after all elements of the operable unit

have been constructed or otherwise put in place.

i. "Paragraph" shall mean a portion of this Order

identified by an arabic numeral.

j. "Performance Standards" shall mean those cleanup
standards, standards of control, and other substantive
requirements, criteria or limitations, identified in the Record
of Decision and Scope of Work, that the Remedial Action and Work
required by this Order must attain and maintain.

®

k. "Record of Decision” or "ROD" shall mean the EPA Record
of Decision relating to the Waste Disposal, Inc. Site, Soil and
Subsurface Gas operable unit, signed on December 27, 1993 by the
Regional Administrator, EPA Region 9, and all attachments

thereto.

1. "Remedial Action" or "RA" shall mean those activities,
except for Operation and Maintenance, necessary to implement the
final plans and specifications submitted by Respondents pursuant
to the Remedial Design Work Plan approved by EPA.

m. "Remedial Design" or "RD" shall mean those activities to
be undertaken by Respondents to develop the final plans and
specifications for the Remedial Action pursuant to the Remedial

Design Work Plan.

n. "Response Costs" shall mean all costs, including direct
costs, indirect costs, and accrued interest incurred by the
United States to perform or support response actions at the Site.
Response costs include but are not limited to the costs of

overseeing the Work, such as the costs of reviewing or developing

10
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plans, reports and other items pursuant to this Order and costs

associated with verifying the Work.

0. "Scope of Work" or "SOW" shall mean the scope of work
for implementation of the Remedial Design at the Site, as set
forth in Attachment 2 to this Order. The Scope of Work is
incorporated into this Order and is an enforceable part of this
Order.

. "Section' shall mean a portion of this Order identified

by a roman numeral and includes one or more paragraphs.

g. "Sit;" or "WDI Site" shall mean the Waste Disposal, Inc.
Superfund Site, encompassing approximately 48 acres, located in
the city of Santa Fe Springs, Los Angeles County, California, as
described in the Record of Decision. The Site is bordered on the
northwest by Santa Fe Springs Road, on the northeast by Fedco
Food Distribution Center and St. Paul High School, on the
southwest by Los Nietos Road, and on the southeast by Greenleaf

Avenue.
r. "State" shall mean the State of California.
s. "United States" shall mean the United States of America.
t. "Work" shall mean all activities Resbondents are

required to perform under this Order, including but not limited
to Remedial Design for the Soil and Subsurface Gas operable unit,
and any activities required to be undertaken pursuant to Sections
VII through XXII, and XXV of this Order.

11
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VII. NOTICE OF INTENT TO COMPLY
29. Respondents shall provide, not later than five (5) days
after the effective date of this Order, written notice
(Deliverable RD-1) to EPA's Remedial Project Manager (RPM)
stating whether they will comply with the terms of this Order.
If Respondents do not unegquivocally commit to perform the RD as
provided by this Order, they shall be deemed to have violated
this Order and to have failed or refused to comply with this
Order. Respondents' written notice shall describe, using facts
that exist on or prior to the effective date of this Order, any
"sufficient cause" defenses asserted by Respondents under
sections 106 (b) and 107(c) (3) of CERCLA. The absence of a
response by EPA to the notice required by this paragraph shall
not be deemed to be acceptance of Respondent?s assertions.

VIII. PARTIES BOUND
30. This Order shall. apply to and be binding upon each
Respondent identified in paragraph 3, its directors, officers,
employees, agents, successors, and assigns. Respondents are
jointly and severally responsible for carrying out all activities
required by this Order. Each Respondent shall communicate and
cooperate with the other Respondents. No change in the
ownership, corporate status, or other control of any Respondents
shall alter any of the Respondents' responsibilities under this
Order.

31. Respondents shall make best efforts to coordinate in the
performance of the Work required by this Order with any person
not a Respondent to this Order who offers to perform or, in lieu
of performance, to pay for, in whole or in part, the Work
required by this Order. Best efforts to coordinate shalkl
include, at a minimum:

(a) Replying in writing within a reasonable period of time

to an offer to perform or pay for, in whole or in part, the

Work required by this Order;

12
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(b) Engaging in good-faith negotiations with any person
not a Respondent to this Order who offers to perform or to
pay for, in whole or in part, the Work required by this
Order; and

(c) Good-faith consideration of a good-faith offer to
perform or pay for, in whole or in part, the Work required
by this Order.

32. Respondents shall "provide a copy of this Order to any
prospective owners or successors before a controlling interest in
Respondent's assets, property rights, or stock are transferred to
the prospective owner or successor. Respondentgs ghall provide a
copy of this Order to each contractor, sub-contractor,
laboratory, or consultant retained to perform any Work under this
Order, within five days after the effective date of this Order or
on the date such services are retained, whichever date occurs
later. Respondents shall also provide a copy of this Order to
each person representing any Respondents with respect to the Site
or the Work and shall condition all contracts and subcontracts
entered into hereunder upon performance of the Work in conformity
with the terms of this Order. With regard to the activities
undertaken pursuant to this Order, each contractor and
subcontractor shall be deemed to be related by contract to the
Respondents within the meaning of section 107 (b) (3) of CERCLA, 42
U.S.C. § 9607(b) (3). Notwithstanding the terms of any contract,
Respondents are responsible for compliance with this Order and
for ensuring that their contractors, subcontractors and agents
comply with this Order, and perform any Work in accordance witk
this Order.

IX. WORK TO BE PERFORMED .
33. Respondents shall cooperate with EPA in providing
information regarding the Work to the public. As requested by
EPA, and in accordance with the SOW, Respondents shall

participate in the preparation of such information for

13
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distribution to the public and presentation of information in
public meetings which may be held or sponsored by EPA to explain
activities at or relating to the Site. Because of the
interactive nature of the design process that EPA has committed
to, comments and concerns will be solicited during any public
meetings. These comments and concerns will be considered during,
and incorporated into, the design of the remedy to the extent
possible.

34. All aspects of the Work to be performed by Respondents
pursuant to this Order shall be performed by qualified employees
or contractors of Respondents under the direction and supervision
of a qualified project coordinator ("Project Coordinator"). The
selection of the remedial design contractor ("design contractor")
shall be subject to approval by EPA. Within fifteen (15) days
after the effective date of this Order, Respondents shall notify
EPA and DTSC in writing of the name (RD-2) and qualifications
(RD-3) of the design contractor, including primary design
personnel (if known), support entities and staff, and the names
of the principal subcontractors (including laboratories) proposed
to be used in carrying out Work under this Order. Respondents
must ensure that all portions of the Work shall be performed (not
merely reviewed) by personnel qualified to perform those portions
of the Work for which they are assigned. Respondents' gelected
contractor (s) shall have expertise in, at a minimum, design and
implementation of remedial actions involving hazardous waste

final covers, including landfill gas removal and treatment.

35. EPA and DTSC will review Respondents' selection of a design
contractor according to the terms of this paragraph and Section
XII of this Order. 1If EPA disapproves of the selection of the
design contractor, Respondents shall submit to EPA and DTSC,
within 30 days after receipt of EPA's disapproval of the design
contractor previously selected, a list of contractors, including

primary support entities and staff, that would be acceptable to

14
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Respondents. EPA will thereafter provide written notice to
Respondents of the names of the contractor firms that are
acceptable to EPA. Respondents may then select any approved
design contractor firm from that list and shall notify EPA and
DTSC of the name of the design contractor selected within twenty-
one (21) days of EPA's designation of approved design
contractors. If at any time Respondents propose to use a
different design contractor, Respondents shall notify EPA and
DTSC of the proposed change and shall obtain approval from EPA
before the new design contractor performe any Work under this

Order.

36. Within fifteen (15) days after the effective date of this
Order, Respondents shall designate a ProjectaCoordinator and
shall submit the name, address, and telephone number of the
Project Coordinator to EPA for review and approval (RD-4).
Respondents' Project Coordinator shall be responsible for
overseeing Respondents' implementation of this Order and acting
as the principal point of contact between EPA and Respondents.
If Respondents wish to change the Project Coordinator,
Respondents shall provide written notice to EPA and DTSC, five
(5) days prior to changing the Project Coordinator, of the name
and qualifications of the new Project Coordinator. Respondents'
selection of a Project Coordinator shall be subject to EPA
approval.

37. Within thirty (30) days after EPA's approval of Respondents'
selection of a design contractor, Respondents shall submit a
draft work plan for the Remedial Design at the Site ("Remedial
Design Work Plan" or "RD Work Plan") (RD-5) to EPA and DTSC for
review and comment, and for approval by EPA. The RD Work Plan
shall include a step-by-step plan for completing the remedial
design for the remedy described in the ROD and for attaining and
maintaining ail requirements, including Performance Standards
identified in the ROD and in the attached SOW, and "applicable or
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relevant and appropriate requirements" ("ARARs") as defined in 40
CFR Part 300.5 and identified in the ROD. The RD Work Plan must
describe in detail the tasks and deliverables Respondents will
complete during the remedial design phase, and a schedule for
completing the tasks and deliverables in the RD Work Plan. The
major tasks and deliverables described in. the RD Work Plan shall
include, but not be limited to, the following: (1) a preliminary
design (RD-16); (2) an intermediate design (RD-17); (3) a pre-
final design (RD-18); (4) a final design (RD-19); (5) a design
Sampling and Analysis Plan (SAP) (RD-6); (6) a Contingency Plan
(RD-7); (7) a Construction Quality Assurance Plan (CQAP) (RD-8);
(8)a Treatability Study work plan (RD-9); (9) a Data Acquisition
and Management Plan (RD-10); and (10) any other appropriate
components for completing the design (RD-12 fhrough RD-15
reserved for future deliverables to be identified at a later
date) . Respondents shall also, within thirty (30) days after
EPA's approval of Respondents' selection of a design contractor,
prepare and submit to EPA and DTSC for review, a Site Health and
Safety Plan (RD-11) for field design activities. The Site Health
and Safety Plan shall conform to the applicable Occupational
Safety and Health Administration and EPA requirements.

38. The RD Work Plan shall be consistent with, and shall provide
for implementing the Scope of Work, and shall comport with EPA's
"Superfund Remedial Design and Remedial Action Guidance, OSWER
Directive 9355.0-4A" (June 1986). Upon approval by EPA, the RD
Work Plan is incorporated into this Order as a requirement of

this Order and shall be an enforceable part of this Order.

39. Upon approval of the RD Work Plan by EPA, Respondents shall
implement the RD Work Plan according to the schedule in the
approved RD Work Plan. Any violation of the approved RD Work
Plan shall be a violation of this Order. Unless otherwise
directed by EPA, Respondents shall not perform further Work at
the Site prior to EPA's written approval of the RD Work Plan.
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40. Based on the schedule presented in the EPA-approved RD Work
Plan, Respondents shall submit a Preliminary Design (RD-16) to
EPA and DTSC for review and comment. The Preliminary Design
submittal shall, at a minimum, incorporate all elements of the

Preliminary Design described in the SOW.

41. Based on the schedule presented in the EPA-approved RD Work
Plan, Respondents shall submit an Intermediate Design (RD-17) to
EPA and DTSC for review and comment. The Intermediate Design
submittal shall continue and expand on the contents of the
Preliminary Design as set forth in the SOW, and incorporate EPA
comments to the Preliminary Design.

42. Based on the schedule presented in the BPA-approved RD Work
Plan, Respondents shall submit a Prefinal Design (RD-18) to EPA
and DTSC for review and comment. The Prefinal Design shall
address comments generated from the Intermediate Design, and
shall include all elements identified in the SOW. |

43. Based on the schedule presented in the EPA-approved RD Work
Plan, Respondents shall submit a Final Design (RD-19) to EPA and
DTSC for review and comment, and for approval by EPA. The Final
Design submittal shall include, at a minimum, the elements
identified in the SOW, and shall incorporate comments generated

from the Prefinal Design review.

44, Within thirty (30) days after Respondents conclude that all
phases of the Work required by this Order have been fully
performed, Respondents shall submit to EPA and DTSC a written
certification by a registered professional engineer stating that
the Work has been completed in full satisfaction of the -
requirements of this Order. EPA may require such additional
activities as it determines to be necessary to complete the Work
(including any activities deemed necessary to assess whether the

Work has been completed) or EPA may, based upon present knowledge
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and Respondents' certification to EPA, issue written notification
to Respondents that the Work required by this Order has been
completed. EPA's notification shall not limit EPA's right to
take or require any action that in the judgment of EPA is
appropriate at the Site, in accordance with 42 U.S.C. §§9604,
9606, or 9607.

X. ADDITIONAL RESPONSE ACTIONS
45. EPA may determine "that in addition to the Work identified in
this Order and attachments to this Order, additional response
activities may be necessary to protect human health and the
environment. If EPA determines that additional response
activities are necessary, EPA may require Respondents to submit a
work plan for additional response activities, EPA may also
require Respondents to modify any plan, design, or other
deliverable required by this Order, including any approved

modifications.

46. Not later than thirty (30) days after receiving EPA's notice
that additional response activities are required pursuant to this
Section, Respondents shall submit a work plan for the response
activities to EPA and DTSC for review and comment, and for
approval by EPA. Upon approval by EPA, the work plan is
incorporated into this Order as a requirement of this Order and
shall be an enforceable part of this Order. Upon approval of the
work plan by EPA, Respondents shall implement the work plan
according to the standards, specifications, and schedule in the
approved work plan. Respondents shall notify EPA and DTSC of
their intent to perform such additional response activities
within seven (7) days after receipt of EPA's request for

additional response activities. , .

XI. ENDANGERMENT AND EMERGENCY RESPONSE
47. 1In the event of any action or occurrence during the

performance of the Work which causes or threatens to cause a
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release of a hazardous substance or which may present an
immediate threat to public health or welfare or the environment,
Respondents shall immediately take all appropriate action to
prevent, abate, or minimize the threat, and shall immediately
notify EPA's Remedial Project Manager (RPM) or, if the RPM is
unavailable, Respondents shall notify the EPA Emergency Response
Unit, Region 9, at (415) 744-2000. Respondents shall take such
action in consultation with EPA's RPM and in accordance with all
applicable provisions of this Order, including but not limited to
the Health and Safety Plan and the Contingency Plan. In the
event that Respondents fails to take appropriate response action
as required by this Section, and EPA takes that action instead,
Respondents shall reimburse EPA for all costs of the response
action not inconsistent with the NCP. Respofidents shall pay the
response costs in the manner described in Section XXII of this
Order, within thirty (30) days of Respondents' receipt of demand
for payment and a certified EPA financial cost summary of the

costs incurred.

48. Nothing in the preceding paragraph shall be deemed to limit
any authority of the United States or the State to take, direct,
or order all appropriate action to protect human health and the
environment or to prevent, abate, or minimize an actual or
threatened release of hazardous substances on, at, or from the

Site.

XII. EPA REVIEW OF SUBMISSIONS
49. All deliverables shall be submitted to EPA and DTSC .
concurrently. EPA will, to the extent feasible, incbrporate
DTSC's comments, if any, into EPA's comments on the deliverable.
After review of any deliverable, plan, report or other item which
is required to be submitted for review and approval pursuant to
this Order, EPA may: (a) approve the submission; (b) approve the
submission with modifications; (c) disapprove the submission and

direct Respondents to re-submit the document after incorporating
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EPA's comments; or (d) disapprove the submission and assume
responsibility for performing all or any part of the response
action. As used in this Order, the terms "approval by EPA," "EPA
approval," or a similar term means the action described in items

(a) or (b) of this paragraph.

50. In the event of approval or approval with modifications by
EPA, Respondents shall proceed to take any action required by the
plan, report, or-other'item, as approved or modified by EPA. For
documents that are approved with modifications and are part of an
iterative process (for example, an intermediate design document
that is scheduled for update in the prefinal design), the
modification is expected to be included in the next iteration,
and should not be resubmitted to EPA, unless,otherwise directed

by EPA in its notification.

51. Upon receipt of a notice of disapproval, Respondents shall,
within ten (10) days or such longer time as specified by EPA in
its notice of disapproval, correct the deficiencies and resubmit
the plan, report, or other deliverable for approval.
Notwithstanding the notice of disapproval, Respondents shall
proceed, at the direction of EPA, to take any action required by
any non-deficient portion of the submission.

52. Submission of a deficient plan, report, or other deliverable
or failure to submit a plan, report, or other deliverable shall
be considered a violation of this Order. An approval by EPA
pursuant to paragraph 49 above of an initially disapproved

submission shall cure the applicable violation.

XIII. PROGRESS REPORTS .
53. 1In addition to the other deliverables set forth in this
Order, Respondents shall provide progress reports to EPA and DTSC
twice monthly with respect to actions and activities undertaken

pursuant to this Order. The progress reports shall be submitted
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on or before the first (1lst) day of each month and again on or
before the fifteenth (15th) day of each month following the
effective date of this Order. Progress reports shall be
submitted electronically to the EPA and DTSC Project Managers to
the extent feasible. The electronic address for the EPA Project
Manager is "harris-bishop.rusty@epamail.epa.gov". The electronic
address for the DTSC Project Manager will be provided at a later
date. Respondents' obligation to submit progress reports
continues until EPA gives Respondents written notice to
discontinue progress reports, or report on a less freguent basis.
At a minimum these progress reports shall: (1) describe the
actions which have been taken to comply with this Order during
the prior two-week period; (2) include all results of sampling
and tests and all other data received by Respondents and not
previously submitted to EPA; (3) describe all work planned for
the next two weeks with schedules relating such work to the
overall project schedule for RD completion; and (4) describe all
problems encountered and any anticipated problems, any actual or
anticipated delays, and solutions developed and implemented to
address any actual or anticipated problems or delays.

XIV. QUALITY ASSURANCE, SAMPLING AND DATA ANALYSIS
54. Respondents shall use the quality assurance, quality
control, and chain of custody procedures described in the "EPA
NEIC Policies and Procedures Manual," May 1978, revised August
1991; EPA-330/9-78-001-R, EPA's "Guidelines and Specifications
for Preparing Quality Assurance Program Plans" (EPA 600/8-83-024,
1983), EPA's "Data Quality Objective Process for Superfund" (EPA
540-R-93-071), "Guidance for Planning for Data Collection in
Support of Environmental Decision Making Using the Data Quality
Objectives Process" (EPA QA/G-4, Interim Final, October 6, 1993),
"US EPA Region 9 Guidance for Preparing Quality Assurance Project
Plans for Superfund Remedial Projects" (9QA-03-89, September
1989), "EPA Requirements for Quality Management Plans"‘(EPA QA/R-
2, Interim Final, May 1994), "EPA Requirements for Quality
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Assurance Project Plans for Environmental Data Operations" (EPA
QA/R-5, Interim Final, May 1994), and any amendments to these
documents, while conducting all sample collection and analysis
activities required herein by any plan. To provide gquality
assurance and maintain quality control, Respondents shall:

a. Use only laboratories which have a documented Quality
Assurance Program that complies with EPA guidance
document QAMS-005/80.

b. Ensure that the laboratory used by the Respondents for
analyses performs according to a method or methods
deemed satisfactory to EPA and submits all protocols to
be used for analyses to EPA at least 45 days before
beginning analysis.

c. Ensure that EPA personnel and EPA's authorized
representatives are allowed access to the laboratory
and personnel utilized by the Respgndents for analyses.

55. Respondents shall notify EPA and DTSC not less than fourteen
(14) days in advance of any sample collection activity. At the
request of EPA or DTSC, Respondents shall allow split or
duplicate samples to be taken by EPA, DTSC, or their authorized
representatives, of any samples collected by Resgpondents with
regard to the Site or pursuant to the implementation of this
Order. In addition, EPA and DTSC shall have the right to take
any additional samples that EPA and DTSC deems necessary.

XV. COMPLIANCE WITH APPLICABLE LAWS
56. All activities by Respondents pursuant to this Order shall
be performed in accordance with the reéuirements of all Federal
and state laws and regulations. EPA has determined that the
activities contempiated by this Order are consistent‘with'the
National Contingency Plan (NCP).

57. Except as provided in section 121(e) of CERCLA and éhe NCP,
no permit shall be required for any portion of the Work conducted
entirely on-Site. Where any portion of the Work requires a
Federal or state permit or approval, Respondents shall submit
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timely applications and take all other actions necessary to
obtain and to comply with all such permits or approvals.

58. This Oxrder is not, and shall not be construed to be, a
permit issued pursuant to any Federal or state statute or

regulation.

59. Nothing in this Order shall be deemed to constitute a
preauthorization of a CERCLA claim within the meaning of Sections
111 or 112 or CERCLA, 42 USC. Section 9611 or 9612, or 40 CFR
Section 300.25(4d).

XVI. REMEDIAL PROJECT MANAGER

60. (A) All communications, whether writter or oral, from
Respondents to EPA shall be directed to EPA's Remedial Project
Manager. Respondents shall submit to EPA two copies of all
documents, including plans, reports, and other correspondence,
which are developed pursuant to this Order, and shall send these
documents by overnight mail or by certified mail, return receipt
requested. Respondents shall also submit one copy of each
deliverable to DTSC in the same manner as the deliverable is sent
to EPA. All communications, whether written or oral, from
Respondents to DTSC shall be directed to DTSC's Project Manager.
Deliverables shall be submitted in accordance with the SOW.

EPA's Remedial Project Manager is:

Rusty Harris-Bishop

US EPA Region 9

75 Hawthorne Street (H-7-2)
San Francisco, CA 94105
(415) 744-2365

DTSC's Project Manager is:

Shahir Haddad ' .
Cal-EPA Department of Toxic Substances Control

Site Mitigation Branch

1011 N. Grandview Avenue

Glendale, CA 91201
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(B) One copy of each deliverable shall also be sent to the

designated EPA oversight contractor, to be named at a later date.

61. EPA and DTSC have the unreviewable right to change their
respective Project Managers. If EPA or DTSC changes its Project
Manager, EPA or DTSC will inform Respondents in writing of the

name, address, and telephone number of the new Project Manager.

62. EPA's Remedial Project Manager shall have the authority
lawfully vested in a Remedial Project Manager (RPM) and On-Scene
Coordinator (0SC) by the National Contingency Plan, 40 C.F.R.
Part 300. EPA's RPM shall have authority, consistent with the
National Contingency Plan, to halt any work required by this

Order, and to take any necessary response acgion.

XVII. ACCESS TO SITE NOT OWNED BY RESPONDENTS
63. If the Site, any off-site area that is to be used for
access, property where documents required to be prepared or
maintained by this Order are located, or other property subject
to or affected by the clean up, is owned in whole or in part by
parties other than those bound by this Order, Respondents will
obtain, or use their best efforts to obtain, Site access
agreements or approvals from the present owners within sixty (60)
days of the effective date of this Order. Such agreements or
approvals shall provide access for EPA, its contractors and
oversight officials, DTSC and its contractors, and Respondents or
Respondents' authorized representatives and contractors, and such
agreements shall specify that Respondents are not EPA's or DTSC's
representatives with respect to liability associated with Site
activities. Respondents shall save and hold harmless the United
States and its officials, agents, employees, contractors,
subcontractors, or representatives for or from any and all claims
or causes of action or other costs incurred by the United States
including but not limited to attorneys fees and other expenses of

litigation and settlement arising from or on account of acts or
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omissions of Respondents, their officers, directors, employees,
agents, contractors, subcontractors, and any persons acting on
their behalf or under their control, in carrying out activities
pursuant to this Order, including any claims arising from any
designation of Respondents as EPA's authorized representatives
under section 104 (e) of CERCLA. Copies of such agreements or
approvals shall be provided to EPA and DTSC prior to Respondents'
initiation of field activities on the property for which such
agreement or approval is applicable (RD-20). Respondents' best
efforts shall include providing reasonable compensation to any
off-site property owner. If access agreements are not obtained
within the time referenced above, Respondents shall immediately
notify EPA and DTSC of its failure to obtain access. Subject to
the United States' non-reviewable discretiong EPA may use its
legal authorities to obtain access for the Respondents, may
perform those response actions with EPA contractors at the
property in gquestion, or may terminate the Order if Respondents
cannot obtain access agreements. If EPA performs those tasks or
activities with contractors and does not terminate the Order,
Respondents shall perform all other activities not requiring
access to that property, and shall reimburse EPA, pursuant to
Section XXII of this Order, for all costs incurred in performing
such activities. Respondents shall integrate the results of any
such tasks undertaken by EPA into its reports and deliverables.
Respondents shall reimburse EPA, pursuant to Section XXII of this
Order, for all response costs (including attorney fees) incurred

by the United States to obtain access for Respondents.

XVIII. SITE ACCESS AND DATA/DOCUMENT AVAILABILITY
64. Respondents shall allow EPA, DTSC, and their authorized
representatives and contractors to enter and freely move.about
all property at the Site and off-site areas subject to or
affected by the Work under this Order or where documents required
to be prepared or maintained by this Order are located, for the

purposes of inspecting conditions, activities, the results of
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activities, records, operating logs, and contracts related to the
Site or Respondents and its representatives or contractors
pursuant to this Order; reviewing the progress of the Respondents
in carrying out the terms of this Order; conducting tests as EPA
or its authorized representatives or contractors deem necessary;
using a camera, sound recording device or other documentary type
equipment; and verifying the data submitted to EPA by
Respondents. Respondents shall allow EPA, DTSC, and their
authorized representatives to enter the Site, to inspect and copy
all records, files, photographs, documents, sampling and
monitoring data, and other writings related to work undertaken in
carrying out this Order. Nothing herein shall be interpreted as
limiting or affecting EPA's or DTSC's right of entry or
inspection authority under Federal or state Jaw.

65. Respondents may assert a ciaim of business confidentiality
covering part or all of the information submitted to EPA pursuant
to the terms of this Order under 40 C.F.R. § 2.203, provided such
claim is not inconsistent with section 104 (e) (7) of CERCLA, 42
U.S.C. § 9604 (e) (7) or other provisions of law. This claim shall
be asserted in the manner described by 40 C.F.R. § 2.203(b) and
substantiated by Respondents at the time the claim is made.
Information determined to be confidential by EPA will be given
the protection specified in 40 C.F.R. Part 2. If no such claim
accompanies the information when it is submitted to EPA, it may
be made available to the public by EPA or DTSC without further
notice to the Respondents. Respondents shall not assert
confidentiality claims with respect to any data related to Site

conditions, sampling, or monitoring.

66. Respondents shall maintain for the period during which this
Order is in effect an index of documents that Respondents claim
contain confidential business information. The index shall

contain, for each document, the date, author, addressee, and
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subject of the document. Upon written request from EPA,
Respondents shall submit a copy of the index to EPA.

XIX. RECORD PRESERVATION
67. Respondents shall provide to EPA upon request copies of all
documents and information within their possession and/or control
or that of their contractors or agents relating to activities at
the Site or to the implementation of this Order, including but
not limited to sampling, analysis, chain of custody records,
manifests, trucking logs, receipts, repcrts, sample traffic
routing, correspondence, or other documents or information
related to the Work. Respondents shall also make available to
EPA for purposes of investigation, information gathering, or
testimony, their employees, agents, or reprebentatives with
knowledge of relevant facts concefning the performance of the
Work.

68. Until six (6) years after EPA provides notice pursuant to
paragraph 44 that all work required under this Order has been
completed, each Respondent shall preserve and retain all records
and documents in its possession or control, including the
documents in the possession or control of their contractors and
agents on and after the effective date of this Order that relate
in any manner to the Site. At the conclusion of this document
retention period, Respondents shall notify the United States and
DTSC at least ninety (90) calendar days prior to the destruction
of any such records or documents, and upon request by the United
States or DTSC, Respondents shall deliver any such recqQrds or
documents to EPA or DTSC.

69. Within forty-five (45) days after the effective date of this
Order, Respondents shall submit a written certification (RD-21)
to EPA and DTSC that they have not altered, mutilated, discarded,
destroyed or otherwise disposed of any records, documents or

other information relating to their potential liability with
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regard to the Site since notification of potential liability by
the United States or the State or the filing of suit against it
regarding the Site. Respondents shall not dispose of any such
documents without prior approval by EPA. Respondents shall, upon
EPA's request and at no cost to EPA, deliver the documents or

copies of the documents to EPA.

XX. DELAY IN PERFORMANCE
70. Any delay in performance of this Order that, in EPA's
judgment, is not properly justified by Respondents under the
terms of this section shall be considered a violation of this
Order. Any delay in performance of this Order shall not affect
Respondents obligations to fully perform all obligations under
the terms and conditions of this Order. b

71. Respondents shall notify EPA and DTSC of any delay or
anticipated delay in performing any requirement of this Order.
Such notification shall be made by telephone to EPA's RPM within
four (4) days after Respondents first know or should have known
that a delay might occur. Respondents shall adopt all reasonable
measures to avoid or minimize any such delay. Within five (5)
days after notifying EPA by telephone, Respondents shall provide
written notification to EPA and DTSC fully describing the nature
of the delay, any justification for delay, any reason why
Respondents should not be held strictly accountable for failing
to comply with any relevant requirements of this Order, the
measures planned and taken to minimize the delay, and a schedule
for implementing the measures that will be taken to mitigate the
effect of the delay. Increased costs or expenses associated with
implementation of the activities called for in this Order are not

a justification for any delay in performance. .
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XXI. ASSURANCE OF ABILITY TO COMPLETE WORK
72. Respondents shall demonstrate the ability to complete the
Work required by this Order and to pay all claims that arise from
the performance of the Work by obtaining and presenting to EPA
within thirty (30) days after approval of the RD Work Plan, one
of the following: (1) a performance bond; (2) a letter of credit;
(3) a guarantee by a third party; or (4) internal financial
information to allow EPA to determine that one or more of the
Respondents have sufficd¢ient assets available to perform the Work
(RD-22) . Respondents shall demonstrate financial assurance in an
amount no less than one million dollars ($1,000,000) for the
estimated cost of the Remedial Design and related field
activities. If Respondents seek to demonstrate ability to
complete the Work by means of internal finaneial information, or
by guarantee of a third party, they shall resubmit such
information or guarantee annually, on the effective date of this
Order, until the Work is completed. If EPA determines that such
financial information or guarantee is inadequate, Respondents
shall, within thirty (30) days after receipt of EPA's notice of
determination, obtain and present to EPA for approval one of the

other three forms of financial assurance listed above.

73. At least seven (7) days prior to commencing any work at the
Site pursuant to this Order, Respondents shall submit to EPA and
DTSC a certification that Respondents or their contractors and
subcontractors have adequate insurance'coverége or have
indemnification for liabilities for injuries or damages to
persons or property which may result from the activities to be
conducted by or on behalf of Respondents pursuant to this Order
(RD-23). Respondents shall ensure that such insurance or
indemnification is maintained for the duration of the Woxk

requiréd by this Order.
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XXII. REIMBURSEMENT OF RESPONSE COSTS
74. Respondents shall reimburse EPA, upon written demand, for
all response costs incurred by the United States in overseeing
Respondents' implementation of the requirements of this Order or
in performing any response action which Respondents fail to
perform in compliance with this Order. EPA may submit to
Respondents on a periodic basis an accounting of all response
costs incurred by the United States with respect to this Order.
EPA's certified Agency Financial Management System summary data,
or such other summary as certified by EPA, shall serve as basis
for payment demands.

75. Respondents shall, within thirty (30) days of receipt of
each EPA accounting, remit a certified or caghier's check for the
amount of those costs. Interest shall accrue from the later of
the date that payment of a specified amount is demanded in
writing or the date of the expenditure. The interest rate is the
rate established by the Department of the Treasury pursuant to 31
U.8.C. § 3717 and 4 C.F.R. § 102.13.

76. Checks shall be made payable to the Hazardous Substances
Superfund and shall include the name of the Site, the Site
identification number, the account number and the title of this
Order. Checks shall be forwarded to:

U.S. Environmental Protection Agency - Region 9
ATTENTION: Superfund Accounting
PO Box 360863M
Pittsburgh, PA 15251
The Site identification number is "CAD980884357". The account

number is "9 Civ.

77. Respondents shall send copies of each transmittal letter and
check to the EPA RPM.
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XXIII. UNITED STATES NOT LIABLE
78. The United States, by issuance of this Order, assumes no
liability for any injuries or damages to persons or property
resulting from acts or omigsions by Respondents, or their
directors, officers, employees, agents, representatives,
successors, assigné, contractors, or consultants in carrying out
any action or activity pursuant to this Order. Neither EPA, the
United States, the State, nor DTSC may be deemed to be a party to
any contract entered into by Respondents or their directors,
officers, employees, agents, successors, assigns, contractors, or
consultants in carrying out any action or activity pursuant to
this Order.

XX1IV. ENFORCEMENT AND RESERVATXONS
79. EPA reserves the right to bring an action against
Respondents under section 107 of CERCLA, 42 U.S.C. § 9607, for
recovery of any response costs incurred by the United States
related to this Order and not reimbursed by Respondents. This
reservation shall include but not be limited to past costs,
direct costs, indirect costs, the costs of oversight, the costs
of compiling the cost documentation to support oversight cost
demand, as well as accrued interest as provided in section 107(a)
of CERCLA. "

80. Notwithstanding any other provision of this Order, at any
time during the response action, EPA may perform its own studies,
complete the response action (or any portion of the response
action) as provided in CERCLA and the NCP, and seek reimbursemept
from Respondents for its costs, or seek any other appropriate
relief.

81. Nothing in this Order shall preclude EPA from taking any
additional enforcement actions, including modification of this
Order or issuance of additional Ofders, and/or additional

remedial or removal actions as EPA may deem necessary, or from
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requiring Respondents in the future to perform additional
activities pursuant to CERCLA, 42 U.S.C. § 9606(a), et seq., or
any other applicable law. Respondents shall be liable under
CERCLA section 107(a), 42 U.S.C. § 9607(a), for the costs of any
such additional actiomns.

82. Notwithstanding any provision of this Order, the United
States hereby retains all of its information gathering,
inspection and eﬁforcedent authorities and rightsg under CERCLA,
RCRA and any other applicable statutes or regulations.

83. Each Respondent shall be subject to civil penalties under
section 106 (b) of CERCLA, 42 U.S.C. § 9606 (b), of not more than
$25,000 for each day in which such Respondens willfully violates,
or fails or refuses to comply with this Order without sufficient
cause. In addition, failure to properly provide response action
under this Order, or any portion hereof, without sufficient
cause, may result in liability under section 107 (c) (3) of CERCLA,
42 U.S.C..§ 9607 (c) (3), for punitive damages in an amount at
least equal to, and not more than three times the amount of, any
costs incurred by the Fund as a result of such failure to take

proper action.

84. Nothing in this Order shall constitute or be construed as a
release from any claim, cause of action or demand in law or
equity against any person for any liability it may have arising

out of or relating in any way to the Site.

85. If a court issues an order that invalidates any provision of
this Order or finds that Respondents have sufficient cause not to
comply with one or more provisions of this Order, Respondents
shall remain bound to comply with all provisions of this Order

not invalidated by the court's order.
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XXV. ADMINISTRATIVE RECORD
86. Upon request by EPA, Respondents must submit to EPA all
documents related to the work under this Order for possible

inclusion in the administrative record file.

XXVI. EFFECTIVE DATE AND COMPUTATION OF TIME
87. This Order shall be effective twelve (12) days after the
Order is signed by the Director of the Hazardous Waste Management
Division, US EPA Regioﬁ 9. All times for performance of ordered
activities shall be calculated from this effective date.

XXVI1I. OPPORTUNITY TO CONFER
88. Respondents may, within seven (7) days after the date this
Order is signed, request a conference with ERA's RPM and
Assistant Regional Counsel to discuss the provisions of this
Order. If requested, the conference shall occur at a date and
time to be determined by EPA.

89. The purpose and scope of the conference shall be limited to
issues involving the implementation of the response actions
required by this Order and the extent to which Respondents intend
to comply with this Order. This conference is not an evidentiary
hearing, and does not constitute a proceeding to challenge this
Order. It does not give Respondents a right to seek review of
this Order, or to seek resolution of potential liability, and no
official stenographic record of the conference will be made. At
any conference held pursuant to Respondents' request, Respondents

may appear in person or by an attorney or other representative.
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90. Requests for a conference must be by telephone followed by
written confirmation mailed that day to EPA's Remedial Project
Manager, Rusty Harris-Bishop, (415) 744-2365, US EPA Region 9, 75
Hawthorne Street (H-7-2), San PFrancisco, CA 94105.

So Ordered, this 18th day of August, 1994.

sy: 18I Thrad—

Jeff Zelikson -
_chzirector, Hazardous Waste Management Division
U.S. Environmental Protection Agency, Region 9
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I. INTRODUCTION

The following Scope of Work (SOW) outlines the work to be performed by Respondents for
the Soil and Subsurface Gas Operable Unit (OU) at the Waste Disposal, Inc. (WDI)
Superfund Site in Santa Fe Springs, Los Angeles County, California ("the Site"). The work
outlined is intended to design the remedy as described in the Record of Decision (ROD),
dated December 27, 1993, and plan for the implementation of the ROD in order to achieve the
cleanup levels and other Performance Standards set forth in the ROD, Administrative Order,
and this SOW. 1t is not the intent of this document to provide task specific engineering or
geological guidance. The requirements of this SOW will be further detailed in work plans and
other plans to be submitted by the Respondents for approval as set forth in the Administrative
Order and this SOW. -

Il. OVERVIEW OF THE REMEDY
THE OBJECTIVES OF THE REMEDY ARE TO:

. Eliminate or reduce the risks to human health associated with direct contact with
hazardous substances, pollutants, or contaminants ithin the Site;

. Eliminate or minimize the threat posed to human health and the environment from
current and potential migration of hazardous substances in the groundwater and
subsurface and surface soil and rock at the Site;

. Eliminate or reduce the risks to human health from inhalation of hazardous
substances, poliutants or contaminants from the Site; and

. Reduce the volume, toxicity, and mobility of hazardous substance, pollutants, or
contaminants at the Site.
iil. REMEDY COMPONENTS
A. Contaminated Soil
1. Major Components
The major components of the contaminated soil portion of the remedy include;

. Excavation of contaminated sump materials in Areas 4 and 7 of the Site,
and Toxo Spray Dust area;

. Consolidation of excavated materials under existing clean-fill soil cover
of site;

+  Backfilling excavated areas with clean fill;



Re-grading Site to allow for capping and uniform drainage during rain
events; and :

Capping Area 2, including Reservoir Area, with impermeable cap.

Performance Standards

The Remedial Design shall be prepared so that the Remedial Action will meet
all Performance Standards, as defined in Section VI of the Administrative
Order, including, but not limited to, the following:

a.

Excavation Standards

Soils, sludges, and related sump materials shall be excavated in a
controlled manner at Areas 4 and 7 of the WDI Site and consolidated
under the existing soil cap located on Area 2, above the Reservoir.
Dust suppression techniques shall be employed, to the greatest extent
possible, to prevent dust and debris from leaving the Site. Excavation
shall remove the extent of the sumps, with the remaining soil and
material having the following maximum cbntaminant concentration
levels. Testing methods approved by EPA shall be used to determine if
the maximum contaminant concentration levels have been achieved:

Arsenic 10.0 mg/kg
Beryllium 0.41 mg/kg
Chromium 44 mgl/kg
Cadmium 39 mg/kg
Lead 500 mg/kg
Thallium 12.0 mg/kg
Benzene 2.7 mg/kg
Dieldrin 0.11 mg/kg
DDT, DDE, DDD 5 mg/kg
cPAHs 0.23 mg/kg
PCBs 0.22 mg/kg -

Impermeability

The multi-layered cap to be placed over Area 2 and the Reservoir Area
shall meet a permeability standard of 107 cm/sec. The surface
configuration of the installed cap shall be determined during the
Remedial Design; however, anticipated future use of the Site includes
both recreational and limited storage activities.

2



B. Subsurface Gas

1.

Major Components
The major components of the subsurface gas remedial design include:

. Sampling and analysis of composition and volume of subsurface gases
at the Site; :

. Installation of venting system to remove gases from beneath cap,
actively or passively, in order to prevent buildup of gases under the cap
or migration of gases out from beneath the cap; and

. Treatment of vented gases by flaring, if necessary to comply with air
emissions requirements, and treatment of flaring emissions if required.

Analysis of Subsurface Gases

Respondents shall perform sampling to determine composition of subsurface
gases present at the Site. In addition, flux measurements shall be made to
determine the volume and composition of gases permeating the existing cover
on the site. An analysis will be made to determine the rate of generation of
gases beneath the proposed cap and an estimated volume, as well as a
determination of a suitable method for venting. If required, vented gases will
be treated by flaring. The flare emissions will also be treated if necessary in
order to comply with all air quality standards for the area.

Subsurface Gas and Emissions Monitoring

Subsurface gas monitoring shall be conducted to ensure that gases are not
migrating off site. [f treatment by flaring is necessary for the gases, the
emissions from the flaring system will also be monitored to ensure compliance
with applicable emissions requirements for the area.

C. Groundwater Monitoring

Respondents shall conduct periodic monitoring of groundwater, with appropriate
analysis to determine the quality of the existing groundwater. Monitoring shall
begin prior to the Remedial Design and continue throughout the Remedial Action
and the Operation and Maintenance phase of the project. An analysis shall be
made to determine the effect of the Remedial Action on the quality of the
groundwater.



IV. PLANNING AND DELIVERABLES

The specific scope of this work shall be documented by Respondents in a Remedial Design
(RD) Work Plan. Plans, specifications, submittals, and other deliverables shall be subject to
EPA review in accordance with Section Xl of the Administrative Order. Reports and
documents submitted to EPA shall be printed on recycled paper (at least 25% post-consumer
content), double-sided, and contained in 3-ring binders so that pages are easily updated and
replaced. Documents requiring modifications or updates will have only those changed pages
resubmitted. Drawings shall be folded to 8.5" x 11" so that they fit inside file folders and
binders. Selected submittals shall also be provided in electronic format, compatible with
WordPerfect 5.1 for Windows.

Routine correspondence with EPA, including Progress Reports, shall utilize electronic mail
services to the greatest extent possible. The electronic mail address for the EPA Project
Manager is "harris-bishop.rusty. @epamail.epa.gov”.

Respondents shall submit a technical memorandum documenting any need for additional data
along with the proposed Data Quality Objectives (DQOs) whenever such requirements are
identified. Respondents are responsible for fulfilling additiona| data and analysis needs
identified by EPA during the RD consistent with the general scope and objectives of the
Administrative Order, including this SOW. Respondents shall perform the following tasks:

TASK 1 - PROJECT PLANNING
A. Site Background

Respondents shall gather and analyze the existing information regarding the Site
and shall conduct a visit to the Site to assist in planning the RD as follows:

1.  Existing Data and Additional Data Requirements

Before planning RD activities, all existing Site data shall be thoroughly
compiled and reviewed by Respondents. Specifically, this shall include the
ROD, RI/FS, and other available data related to the Site. This information
shall be utilized by Respondents in formulating recommendations for
additional data needed for RD implementation. Final decisions on the
necessary data and DQOs shall be made by EPA.

2. Conduct Site Visit

Respondents shall conduct a visit to the Site with the EPA Remedial Project
Manager (RPM) during the project planning phase to assist in developing a
conceptual understanding of the RD requirements for the Site. Information
gathered during this visit shall be utilized by Respondents to plan the project
and determine the extent of the additional data necessary to implement the
RD. Respondents shall submit recommendations for additional data to EPA
for approval (RD-10, Data Acquisition and Management Plan).



Project Planning

Once Respondents have collected and analyzed existing data and conducted a
visit to the Site, the specific project scope shall be planned. Respondents shall
meet with EPA regarding the following activities and before proceeding with Task 2.

As part of EPA's Superfund Innovative Technology Evaluation (SITE) Program, two
innovative technologies may be evaluated at WD! during the RD/RA. Activities will
be coordinated with Respondents for inclusion into the project planning process. A
Treatability Study Work Plan (RD-9) may be required based on results of the SITE
Program analyses.

TASK 2 - REMEDIAL DESIGN

The Remedial Design shall provide the technical details for implementation of the Remedial
Action in accordance with currently accepted environmental protection technologies and
standard professional engineering and construction practices. The design shall inciude clear

and comprehensive design plans and specifications.

A.

b

Remedial Design Planning

At the conclusion of the project planning phase, Respondents shall submit to EPA
an RD Work Plan (RD-5), a Sampling and Analysis Plan (SAP) (RD-6), and a
Health and Safety Plan (HASP) (RD-11). All plans must be reviewed by EPA prior
to the initiation of field activities, with approval given for the RD Work Plan and the
SAP; EPA will provide comments to the HASP.

Upon approval of the RD Work Plan, Respondents shall implement the RD Work
Plan in accordance with the design management schedule contained therein.
Plans, specifications, submittals, and other deliverables shall be subject to EPA
review-and approval in accordance with Section Xil of the Administrative Order.
Review and/or approval of design submittals only allows Respondents to proceed
to the next step of the design process. It does not imply acceptance of later design
submittals that have not been reviewed, nor that the remedy, when constructed, will
meet Performance Standards. '

1.  RD Work Plan (RD-5)

Respondents shall submit a Remedial Design (RD) work plan to EPA for
review and approval. The Work Plan shall be developed in conjunction with
the Sampling and Analysis Plan, the Health and Safety Plan, and the
Treatability Study Work Plan, although each plan may be delivered under
separate cover. The Work Plan shall include a comprehensive description
and itemization of the additional data collection and evaluation activities to be
performed and the plans and specifications to be prepared. A comprehensive
design management schedule for completion of each major activity and
submission of each deliverable shall also be included.



Specifically, the Work Plan shall present the following:

a.

A background summary setting forth the following:

1) A description of the Site including the geographic location and
the physiographic, hydrologic, geologic, demographic, ecological,
and natural resource features;

2) A synopsis of the history of the Site including a summary of past
disposal practices and a description of previous responses that
have been conducted by local, State, Federal, or private parties;

3) A summary of the existing data including physical and chemical
characteristics of the contaminants identified and their distribution
among the environmental media at the Site.

A statement of the problem(s) and potential problem(s) posed by the
Site and the objectives of the Remedial Design and Remedial Action.

®
A detailed description of the subtasks to be performed, information
needed for each subtask, information to be produced during and at the
conclusion of each subtask, and a description of the work products that
shall be submitted to EPA. This description shall include the
deliverables set forth in the remainder of Task 2.

A schedule for completion of each required activity and submission of
each deliverable required by the Administrative Order and this SOW.
This schedule shall also include information regarding timing, initiation,
and completion of all critical path milestones for each activity or
deliverable.

A project management plan, including a data acquisition and
management plan (RD-10), and provision for progress reports to EPA
and meetings and presentations to EPA at the conclusion of each major
phase of the RD. The data acquisition and management plan shall
address the requirements for project management systems, including
tracking, sorting, and retrieving the data along with an identification of
the software to be used, minimum data requirements, data format, and
backup data management. The plan shall address both data .
management and document control for all activities conducted during the
remedial design. ’

A description of the community relations support activities to be
conducted during the RD. At EPA's request, Respondents will assist
EPA in preparing and disseminating information to the public regarding
the RD work to be performed.



Sampling and Analysis Plan (RD-6)

Respondents shall prepare a Sampling and Analysis Plan (SAP) (RD-6) to
ensure that sample collection and analytical activities are conducted in
accordance with technically acceptable protocols and that the data generated
will meet the DQOs established. The SAP shall include a Field Sampling and
Analysis Plan (FSAP) and a Quality Assurance Project Plan (QAPP).

The FSAP shall define in detail the sampling and data-gathering methods that
shall be used on the project. It shall include sampling objectives, sample
location (horizontal and vertical) and frequency, sampling equipment and
procedures, and sample handling and analysis. The FSAP shall be written so
that a field sampling team unfamiliar with the Site would be able to gather the
required samples and field information. The QAPP shall describe the project
objectives and organization, functional activities, and quality assurance and
quality control (QA/QC) protocols that shall be used to achieve the desired
DQOs. The DQOs shall, at a minimum, reflect use of analytical methods for
obtaining data of sufficient quality to meet National Contingency Plan
requirements as identified at 300.435 (b). In ’addition, the QAPP shall
address personnel qualifications, sampling procedures, sample custody,
analytical procedures, and data reduction, validation, and reporting. These
procedures must be consistent with the Region 9 Engineering Support Branch
Standard Operating Procedures and Quality Assurance Manual and the
guidance specified in Section XIV of the Administrative Order.

Respondents shall demonstrate in advance and to the satisfaction of EPA that
each laboratory it may use is qualified to conduct the proposed work and
meets the requirements specified in Section XIV of the Administrative Order.
EPA may require that Respondents submit detailed information to
demonstrate that the laboratory is qualified to conduct the work, including
information on personnel qualifications, equipment and material specification,
and laboratory analyses of performance samples (blank and/or spike
samples).

Health and Safety Plan (RD-11)

A Site Health and Safety Plan shall be prepared in conformance with
Respondents’ health and safety program and in compliance with OSHA
regulations and protocols. The Health and Safety Plan shall include a health
and safety risk analysis, a description of monitoring and personal protective
equipment, medical monitoring, and provisions for site control. EPA will not
approve Respondents' Health and Safety Plan, but rather EPA will review it to
ensure that all necessary elements are included and that the plan provides for
the protection of human health and the environment.



4.  Community Involvement

EPA has committed to increased community involvement during the Remedial
Design for the WDI Site. This will include a Public Meeting prior to the
initiation of any RD activities, and additional Public Meetings as necessary
during the RD, but presumably at the 30, 60, and 90 percent completion
stages. Respondents will cooperate with EPA to determine the content of

~ Meetings, as well as scope, frequency, and number, based on community
input.

5. Future Use
While the future use of the Site has not been determined, it is anticipated that
the Site will be a mixture of light industrial, storage, and recreational uses.
Since the cap may be landscaped for recreational use, this should be
considered during design planning. Final designation for the Site will be
determined with input from the City of Santa Fe Springs, the community, and
EPA.

Preliminary Design (RD-16)

Preliminary Design shall begin with initial design and end with the completion of
approximately 30 percent of the design effort (that is, 30% of the design is 100%
complete, not 100% of the drawings are each 30% complete). Preliminary Design
shall include field verification of Site conditions. The technical requirements of the
Remedial Action shall be addressed and outlined so that they may be reviewed to
determine if the final design will provide an effective remedy. Supporting data and
documentation shall be provided with the design documents defining the functional
aspects of the project. EPA approval of the Preliminary Design is required before
proceeding with further design work, unless specifically authorized by EPA. In
accordance with the design management schedule established in the Remedial
Design Work Plan, Respondents shall submit to EPA the Preliminary Design
submittal which shall consist of the following:

1. Report of Data Acquisition Activities

Data gathered during the project planning phase shail be compiled,
summarized, and submitted along with an analysis of the effect of the results
on design activities. In addition, surveys conducted to establish topography,
rights-of-way, easements, and utility lines shall be documented. Utility
requirements and acquisition of access, through purchases or easements,
that are necessary to implement the RA shall also be discussed.



Design Criteria Report

The concepts supporting the technical aspects of the design shall be defined
in detail and presented in this report. Specifically, the Design Criteria Report
shall include the preliminary design assumptions and parameters, including:

Waste characterization

Pretreatment requirements

Volume of each media requiring treatment

Treatment schemes (including all media and by-products)
Input/output rates

Influent and effluent qualities

Materials and equipment

Performance Standards

Long-term monitoring requirements

S@™eeoDw

Preliminary Plans and Specifications

Respondents shall submit an outline of thé reauired-drawings, including
preliminary sketches and layouts, describing conceptual aspects of the
design, unit processes, etc. In addition, an list of the required specifications
and a table of contents of each specification, including Performance
Standards, shall be submitted. Construction drawings shall reflect
organization and clarity, and the scope of the technical specifications shall be
outlined in a manner reflecting the final specifications. It is important at this
stage of the process that EPA is satisfied that the concept of the design, that
is, the ROD criteria and ARARSs, is understood and is being correctly
translated into engineering parameters.

Strategy for Satisfying Permitting Requirements

All activities must be performed in accordance with the requirements of all
federal and state laws and regulations. Any off-site disposal shall be in
compliance with the policies stated in the Procedure for Planning and
implementing Off-site Response Actions (Federal Register, Volume 50,
Number 214, November, 1985, pages 45933 - 45937) and Federal Register,
Volume 55, Number 46, March 8, 1990, page 8840, and the National
Contingency Plan, Section 300.400. The strategy shall identify the off-site
disposal/discharge permits that are required, the time required to process the
permit applications, and a schedule for submittal of the permit applications.
The final design plans and specifications must be consistent with the technical
requirements of all applicable or relevant and appropriate federal and state
environmental regulations unless a waiver has been issued.



C.

Intermediate Design (RD-17)

Intermediate Design shall begin with completion of the Preliminary Design and end
with the completion of approximately 60 percent of the design effort. Respondents
shall submit to EPA the Intermediate Design submittal which shall consist of a
continuation and expansion of the Preliminary Design submittal as may be modified
by any value engineering recommendations adopted by Respondents. A value
engineering analysis is not required by EPA, and will be conducted only at
Respondents’ discretion. Any value engineering recommendations adopted by
Respondents shall be summarized in a report submitted with the Intermediate
Design. EPA comments on the Intermediate Design shall be reflected in the
Prefinal/Final Design. The Intermediate Design submittal shall be submitted in
accordance with the approved design management schedule and shall consist of
the following:

1. Draft Design Analyses

The evaluations conducted to select the design approach shall be described.

Design calculations shall be included. .

2. Draft Plans and Specifications

Draft construction drawings and specifications for all components of the
Remedial Action shall be prepared and presented.

3. Draft Construction. Schedule

Respondents shall develop a Draft Construction Schedule for construction
and implementation of the remedial action which identifies timing for initiation
and completion of all critical path tasks. Respondents shall identify potential
dates for completion of the project and major milestones.

D. Prefinal/Final Design (RD-18/RD-19)

Respondents shall submit the Prefinal Design (RD-18) when the design work is
approximately 90 percent complete in accordance with the approved design
management schedule. Respondents shall address comments generated from the
Intermediate Design Review and clearly show any modification of the design as a
result of incorporation of the comments. Essentially, the Prefinal Design shall -
function as the draft version of the Final Design. After EPA review and comment
on the Prefinal Design, the Final Design (RD-19) shall be submitted. All Final
Design documents shall be stamped and signed by Professional Engineers
registered in the State of California for the appropriate discipline involved (e.g.,
Electrical Engineer for electrical designs, Mechanical Engineer for piping designs,
etc.). The following items shall be submitted as part of the Prefinal/Final Design:

10



Complete Design Analyses

The selected design shall be presented along with an analysis supporting the
design approach. Design calculations shall be included.

Complete Plans and Specifications

A complete set of construction drawings and specifications shall be submitted
which describe the selected design. Drawings will be folded 8.5" x 11" size.
Specifications shall be submitted in electronic form, and on recycled paper
(50% post-consumer), printed double-sided.

Final Construction Schedule

Respondents shall submit a final construction schedule to EPA for approval.

11



REFERENCES

The following list, although not comprehensive, comprises many of the regulations and
guidance documents that apply to the RD process. Respondents shall review these
documents and use the information provided therein in performing the RD and preparing all
deliverables under this SOW.

1. "National Oil and Hazardous Substances Pollution Contingency Plan, Final Rule",
Federal Register 40 CFR Part 300, March 8, 1990.

2. "Superfund Remedial Design and Remedial Action Guidance," U.S. EPA, Office of
Emergency and Remedial Response, June 1986, OSWER Directive No. 9355.0-4A.

3. "Interim Final Guidance on Oversight of Remedial Designs and Remedial Actions
Performed by Potentially Responsible Parties,” U.S. EPA, Office of Emergency and
Remedial Response, February 14, 1890, OSWER Directive No. 9355.5-01.

4. "Guidance for Conducting Remedial Investigations and Feasibility Studies Under
CERCLA, Interim Final," U.S. EPA, Office of Emergencysand Remedial Response,
October 1988, OSWER Directive No. 9355.3-01.

5. "A Compendium of Superfund Field Operations Methods," Two Volumes, U.S. EPA,
Office of Emergency and Remedial Response, EPA/540/P-87/001a, August 1987,
OSWER Directive No. 9355.0-14.

6. "EPA NEIC Policies and Procedures Manual," EPA-330/9-78-001-R, May 1978, revised
August 1991.

7. "Guidance for Planning for Data Collection in Support of Environmental Decision Making
Using the Data Quality Objectives Process", EPA QA/G-4, Quality Assurance
Management Staff, Interim Final, October 6, 1993

8. "Guidelines and Specifications for Preparing Quality Assurance Program Plans," U.S.
EPA, Office of Research and Development, Cincinnati, OH, QAMS-004/80, 1983.

9. ‘"Interim Guidelines and Specifications for Preparing Quality Assurance Project Plans,"
U.S. EPA, Office of Emergency and Remedial Response, QAMS-005/80, December
1980.

10. "Users Guide to the EPA Contract Laboratory Program," U.S. EPA, Sample Management
Office, August 1982.

11. "US EPA Region 9 Guidance for Preparing Quality Assurance Project Plans for Superfund
Remedial Projects", Document Control No. 9QA-03-89, Quality Assurance Management
Section, Environmental-Services Branch, US EPA Region 9, September 1989

12. "US EPA Contract Laboratory Program Statement of Work for Organics Analysis," U.S.
EPA, Office of Emergency and Remedial Response, February 1988.
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Voiume 1, Preliminary Edition for Trial Use and Comment,” American Society of Civil
Engineers, May 1988.

"Interim Guidance on Compliance with Applicable or Relevant and Appropriate
Requirements," U.S. EPA, Office of Emergency and Remedial Response, July 9, 1987,
OSWER Directive No. 9234.0-05.

"CERCLA Compliance with Other Laws Manual," Two Volumes, U.S. EPA, Office of
Emergency and Remedial Response, August 1988 (Draft), OSWER Directive No.
9234.1-01 and -02.

"Preparation of a US EPA Region 9 Field Sampling Plan for Private and State Lead
Superfund Projecis”, Document Control No. SQA-06-93, August 1993, Quality Assurance
Management Section, U.S. EPA Region 9 v

"Health and Safety Requirements of Employees Employed in Field Activities,” U.S. EPA,
Office of Emergency and Remedial Response, July 12, 1981, EPA Order No. 1440.2.

"Standard Operating Safety Guides," U.S. EPA, Office of Emergency and Remedial
Response, November 1984.

"Standards for General Industry," 29 CFR Part 1910, Occupational Health and Safety
Administration.

"Standards for the Construction Industry," 29 CFR 1926, Occupational Health and Safety
Administration.

"NIOSH Manual of Analytical Methods," 2d edition. Volumes | - VII, or the 3rd edition,
Volumes | and ll, National Institute of Occupational Safety and Health.

"Occupational Safety and Health Guidance Manual for Hazardous Waste Site Activities,"
National Institute of Occupational Safety and Health/Occupational Health and Safety
Administration/United States Coast Guard/Environmental Protection Agency, October
19885. 3

"TLVs - Threshold Limit Values and Biological Exposure Indices for 1987 - 88," American
Conference of Governmental Industrial Hygienists.

"American National Standards Practices for Respiratory Protection,” AmericanQNational
Standards Institute Z88.2-1980, March 11, 1981.

"Quality Assurance and Quality Control for Waste Containment Facilities", EPA 600/R-
93/182, September 1993
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SUMMARY OF THE MAJOR DELIVERABLES FOR
THE REMEDIAL DESIGN AT THE
WASTE DISPOSAL, INC. SUPERFUND SITE
SOIL AND SUBSURFACE GAS OPERABLE UNIT

RELIVERABLE

TASK | PROJECT PLANNING
Sampling and Analysis Plan
Health and Safety Plan

TASK Il REMEDIAL DESIGN

RD Workplan

Preliminary Design

Report of Acquisition Activities
Design Criteria Report

Preliminary Plans and Specifications

Strategy for Satisfying Permit
Requirements

Intermediate Design

Draft Design Analyses

Draft Plans and Specifications
Draft Construction Schedule
Prefinal/Final Design

Complete Design Analyses
Complete Plans and Specifications

Final Construction Schedule

NUMBER EPA RESPONSE
RD-6 Review and Approve
RD-11 Review and Comment
RD-5 Review and Approve
RD-16 .
Review and Approve
Review and Approve
Review and Comment
Review and Approve
RD-17
Review and Comment
Review and Comment
Review and Comment
RD-18/19

Review and Approve
Review and Approve

Review and Approve
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ATTACHMENT 3
Schedule and List of Deliverables

The following is a list of deliverables and dates due to EPA, in accordance with-the
Order. This list is not complete, and additional documents may be required based on
field activities at the Site. EPA may extend the due date for a given document without
amending the Order.

Number Deliverable Date Due
RD-1 Notice of Intent to Comply 5 days after effective date of
Order
RD-2 Selection of Design Contractor 15 days after effective date of
Order
RD-3 Qualification of selected Design 15 days after effective date of
Contractor Order
RD-4 PRP Project Coordinator 15 days after effective date of
Order
RD-5 Remedial Design Work Plan 30 days after EPA approval of
Design Contractor
RD-6 Sampling and Analysis Plan 30 days after EPA approval of
Design Contractor
RD-7 Contingency Plan 30 days after EPA approval of
Design Contractor
RD-8 Construction Quality Assurance 30 days after EPA approval of
Plan Design Contractor
RD-9 Treatability Study Work Plan 30 days after EPA approval of
Design Contractor
RD-10  Data Acquisition and Management 30 days after EPA approval of
Plan Design Contractor
RD-11  Site Health and Safety Plan 30 days after EPA approval of
Design Contractor
RD-16  Preliminary Design Based on approved RD"Work
Plan schedule
RD-17 Intermediate Design Based on approved RD Work
Plan schedule
RD-18 Pre-final Design Based on approved RD Work

Plan schedule



Number
RD-19

RD-20

RD-21

RD-22

RD-23

Deliverable

Final Design

Site Access Agreements
Records Preservation Notice
Financial Assurancé

Design Contractor Insurance or
Indemnification

Date Due

Based on approved RD Work
Plan schedule

60 days after effective date of
Order ‘

45 days after effective date of
Order

30 days after approval of RD
Work Plan

7 days prior to initiation of field
activities



ATTACHMENT 4

DOCUMENTS RELATED TO EPA'S FINDING THAT
CERTAIN RESPONDENTS ARRANGED FOR THE DISPOSAL OR TREATMENT
OF HAZARDOUS SUBSTANCES AT THE SITE
OWNED OR POSSESSED BY RESPONDENTS

Request for Hearing [Permit Application] submitted by "The Dumps" to Regional
Planning Commission, County of Los Angeles, and received by Commission on
August 4, 1949.

Letter irom Office of Board of Supervisors, County of Los Angeles, to A.H.
Adams, Regional Planning Commission, dated November 15, 1949.

Request for Hearing [permit application] submitted by D.L. Carter, N.B. Hudson,
Marvin Pitts, and F. Caneer to Regional Planning Commlssmn County of Los
Angeles, and dated April 21, 1953.

Letter from Waste Disposal, Inc. (by F. Caneer), to William Fox, County Engineer
(Attn; John Parton, Industrial Waste Division), dated July 16, 1953.

Letter from William Fox, County Engineer and Surveyor (by R.L. Gregory, Chief
Deputy), to Waste Disposal, Inc. (attn: F. Caneer), dated August 5, 1953.

Request for Hearing [Permit Application], from Waste Disposal, Inc., to Regional
Planning Commission, County of Los Angeles, dated January 28, 1955.

Dump Inspection Report from County of Los Angeles, Department of County
Engineer, Industrial Waste Division (by J.B. Grancich), dated July 29, 1958.

Service orders, purchase orders, and invoices from the Texas Company, the
Chanslor-Canfield Midway Oil Company, the General Petroleum Corporation and
the Ford Alexander Corporation from January 10, 1944 through December 10,
1945.

Documents related to operations of the Santa Fe Springs Waste Water Disposal
Company.



